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SUMMARY

The Roberts Licensees, in their accompanying Petition For Reconsideration, have

demonstrated that the Commission committed reversible error in denying the Roberts Licensees

rejustification of their extended implementation authorization for a wide-area 800 MHz

Specialized Mobile Radio System. Failure to toll the greatly-reduced six-month construction

period, pending Commission action on the Petition For Reconsideration, would cause the

Roberts Licensees irreparable harm. The tolling of the construction period will not substantially

harm other interested parties. The public interest will be served by tolling the running of the

six-month construction period.
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To: The Chief. Wireless Telecommunications Bureau

EXPEDITED PETITION FOR TOLLING OF CONSTRUCTION
DEADLINE OF ROBERTS LICENSEES

The Roberts Licensees,lL acting through counsel and pursuant to Section 705 of the

Administrative Procedure Act (nAPAn)'li and Section 1.43 of the Commission's Rules,li hereby

U As listed by the Commission in the May 20 Order the Roberts Licensees consist of the
following: Harrowby TV, Inc., USITV, Inc., MTI TV, Inc., Ooh Baby! Productions, Inc.,
Aschroft lTV, Inc., Italia TV, Inc., O'Neil TV, Inc., HGTV, Inc., SGTV, Inc., RMTV, Inc.,
JMTV, Inc., Joan Moore, Inc., Elizabeth Martone, Inc., Bill Roberts, Inc., Mary Francis Martone,
Inc., Shelly Curttright, Inc., Maureen Widing, Inc., Dru Jenkinson, Inc., Joseph Martone, Inc.,
Jana Green, Inc., Kathy Recos, Inc., Jeff Roberts, Inc., Patricia Fleming, Inc., Tad Dobbs, Inc.,
Wes Dalton, Inc., Steve Dowdy, Inc., David X. Crossed, Inc., Scott Mayer, Inc., Hunter ITV,
Inc., Tenth Street TV, Inc., BBTV, Inc., JBTV, Inc., Lynn Adams, Inc.

5 U.S.C. § 705.
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request that the Wireless Telecommunications Bureau (the "Bureau") toll the running of the

November 20, 1997 construction deadline imposed on the Roberts Licensees by the Bureau's

Order in Amendment of Part 90 of the Commission's Rules to Facilitate Future Development of

SMR Systems in the 800 MHz Frequency Band, 12 FCC Rcd __ (Wireless Bur.) (DA

97-1059, released May 20, 1997).'!L The Roberts Licensees request that the Commission act on

this tolling request expeditiously, by not later than July 1, 1997, because of the ongoing depletion

of the greatly-reduced construction period imposed by the May 20 Order.

1. As set forth in the Petition for Reconsideration filed simultaneously by the

Roberts Licensees ("Roberts Petition"), without prior notice the Commission changed the

standard for rejustification of extended implementation authority ("EIA") to construct a

wide-area 800 MHz Specialized Mobile Radio ("SMR") system, to something other than those

published in December 1995, in clear violation of established principles of administrative law.

Moreover, the Commission's treatment of the Roberts Licensees under the May 20 Order

constitutes arbitrary and capricious conduct. The Commission has treated the Roberts Licensees

differently, without any rational explanation, from a nearly-identical EIA rejustification request

in which it granted two additional years to construct. Accordingly, tolling the construction

deadline set by the May 20 Order is necessary while the Commission acts on the pending

Petition for Reconsideration2L•

Hereinafter "May 20 Order".

2L The May 20 Order is effective upon release, 47 C.F.R. §§ lA, 1.103, and states that the
Roberts Licensees' authorizations will automatically cancel if construction is not completed by
November 20, 1997.
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I. The Commission's Standards For Grant OfA Stay Are Clear And Well
Established And Compel A Tolling Of The Construction Period Pending
Action On The Petition For Reconsideration.

2. A stay pending the outcome of another proceeding is appropriate when (1) the

party seeking the stay is likely to prevail on the merits of its appeal (or upon later reconsideration

of its case by the Commission); (2) the party seeking the stay will be irreparably injured without

the stay; (3) the issuance of the stay will not substantially harm other interested parties; and (4)

grant of the stay is in the public interest. Virginia Petroleum Jobbers Ass'n v. F.P.C., 259 F.2d

921 (D.C. Cir. 1958); see also Washington Metro. Area Transit Comm'n v. Holiday Tours, Inc.,

559 F.2d 841 (D.C. Cir. 1977); National Cable Television Ass'n v. F,C.C., 479 F.2d 183 (D.C.

Cir. 1973). This Commission has adopted a similar test. LeFlore Broadcasting Co.. Inc., 43 RR

2d 807 (1978); Pocahontas Cable TV, Inc., 64 FCC 2d 698 (1977); see also, Magdalene Gunden

Partnership, 3 FCC Rcd 488, 490 (~ 10) (Rev. Bd. 1988) (subsequent history omitted). The

Commission has previously conceded that a petition for reconsideration of the denial of an

extended construction period operates to toll the running of that construction period. PSWF

Corp. v. F.C.C., 108 F.3d 354, 358 (D.C. Cir. 1997).

3. As will be demonstrated below, the law and the facts in the instant case

demonstrate that the Roberts Licensees satisfy each of these four showings and are, therefore,

entitled to a tolling of the six-month construction deadline imposed by the May 20 Order.

II. The Roberts Licensees Have Been Subjected To Shifting Standards On
The Issue Of Their EIA.

4. The Roberts Licensees have faithfully and with attention to detail navigated

through the Commission's difficult regulatory landscape for license grants and construction
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requirements smce 1993, at which time the Roberts Licensees first began the process of

obtaining their 800 MHz SMR authorizations. The Roberts Licensees filed most of their

applications in October and November of 1993. Nine months later, in August 1994, the large

majority of these applications remained pending. When the Commission decided to propose the

use of auctions to award wide-area licenses for 800 MHz SMR and barred any new applications,

the Roberts Licensees, along with many other applicants, had the processing of their

long-pending applications suspended.

5. On January 25, 1995 the Roberts Licensees filed a request for EIA under Section

90.629 of the Commission's Rules. The request was detailed and complete, and included a

proposed construction schedule. It reflected a joint plan to develop their existing and expected

licenses. The Roberts Licensees committed to construct and place in operation by December 31,

1996 the number of base stations necessary to use at least ten percent (10%) of the channels

associated with the Roberts Licenses, including any that might be subsequently granted.

6. The Commission granted the EIA request on March 3, 1995, having "determined

that there IS sufficient justification to warrant extended implementation." At that time, the

Commission granted the Roberts Licensees 5 years to develop their proposed 800 MHz SMR

system (i. e., until March 3, 2000).

7. On October 31, 1995, the Commission announced that it had processed and

granted a number of the pre-August 1994 applications.!2i However, some six months passed

9i The Commission originally announced the grant of applications in March 1995. Public
Notice, Mimeo 52823, released March 17, 1995. But the Commission was later was forced to
condition and recant those grants. In the Matter of Grant of Applications for 800 MHz SMR,

(con't.. ..)
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before the Commission began (in May and June of 1996) to actually issue licenses reflecting the

grants. This delay and various reconsideration petitions created regulatory uncertainty as to the

status of most of the Roberts Licensees' authorizations, as well as those of others. Moreover, it

made it extremely difficult to firm up plans for financing and implementation of their ElA. As

the result of a number of inquiries by similarly-affected applicants, the Commission was forced

to give notice that the licenses were in effect and that the time for completion of construction was

running. FCC Public Notice, "Wireless Telecommunications Bureau Provides Guidance to 800

MHz SMR Applicants Granted Authorizations on October 31, 1995", 11 FCC Rcd 5788 (1996).

Despite these serious obstacles interposed by the Commission's own procedures, the Roberts

Licensees continued to implement their combined business plan in light of their EIA grant,

although that grant was now subject to the further uncertainty of "rejustification."

8. Rejustification was now necessary because in December of 1995, the Commission

had adopted a plan to auction 800 MHz SMR spectrum on a wide-area basis.l.L In doing so, to

maximize the amount of spectrum available for competitive bidding, the Commission barred any

future ElA requests, truncated the duration of all existing EIA plans and made all existing plans

subject to rejustification. Id. In requiring rejustification of previously-approved EIAs, the

6!( , )- ....con t

Business. Industrial/Land Transport and General Category Channels Received Between
November 8. 1993 and August 10, 1994, 10 FCC Red 6635 (1995).

1.L Amendment of Part of the Commission's Rules to Facilitate Future Development of the
SMR Systems in the 800 MHz Frequency Band, First Report and Order, Eighth Report and
Order, and Second Further Notice of Proposed Rule Making, 11 FCC Rcd. 1463, 1525 (~

111)(1995) ("December 1995 Order");~ FCC Public Notice, "Recommended Filing Format for
800 MHz SMR Licensees Rejustifying Need for Extended Implementation Authority", 11 FCC
Rcd 6579 (1996).
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Commission publicly put those who would seek to rejustify on notice of the standard that they

would be required to meet. I..d.,. Under that standard the key date for purposes of facilities

construction was December 15, 1995. Id. As will be seen, however, in the May 20 Order the

Commission in fact employed a different or additional standard.

9. The Roberts Licenses filed their rejustification on June 4, 1996, and supplemented

it on June 12, 1996 as additional formatting requirements were announced. They sought an

extension of two years from the date of a rejustification grant i. e., no more than what the

Commission's now revised rules normally allowed.

10. Despite the Roberts Licensees' (a) having made a rejustification showing that

complied with the standards set forth in the December 1995 Order and (b) their receiving explicit

representations from the Bureau's Land Mobile Branch that their rejustification request had

already been reviewed and deemed in compliance with the rejustification criteria, the May 20

Order proceeded to apply a different set of standards in acting on individual applications.~

III. The Roberts Licensees Have Demonstrated That They Will Succeed On
The Merits Of Their Petition For Reconsideration.

11. The injuries caused the Roberts Licensees are several. In each instance, the

Roberts Licensees have demonstrated the clear error of the Commission's actions with respect to

the Roberts Licensees. First, the Commission has now in the May 20 Order imposed, without

prior notice, a new and different standard for evaluation of the EIA request than that published in

the December 1995 Order. Second, the Commission has placed the Roberts Licensees in the

position of being treated differently from similarly-situated licensees. As set forth in greater

261680
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detail in the Roberts Petition, the Roberts Licensees have a substantial likelihood of prevailing on

the merits of each of these points. The demonstrable errors by the Commission meet the first

prong of the Virginia Petroleum Jobbers test.

A. Imposition Of Different Standards Without Prior Notice To
Drastically Reduce The Roberts Licensees Construction Period
Is Clearly Erroneous, Arbitrary And Capricious.

12. With respect to the notice of standards under which their EIA request would be

evaluated, it is well established that if the Commission is going to hold applicants or licensees to

a regulatory standard, it must inform them beforehand what are the components of that standard.

See Bamford v. F.C.C., 535 F.2d 78, 82 (D.C. Cir.), cert. denied, 429 U.S. 895 (1976)

("elementary fairness requires clarity of standards sufficient to apprise an applicant of what is

expected"). This is particularly the case where the Commission expects strict adherence to those

standards. See Salzer v. F.C.C., 778 F.2d 869,875 (D.C. Cir. 1985); see also, Radio Athens. Inc.

(WATH) v. F.C.C., 401 F.2d 398, 404 (D.C. Cir. 1968).

13. Traditional concepts of due process incorporated into administrative law preclude

an agency from penalizing a private party for violating a regulatory standard without first

providing adequate notice of the substance of the rule. Satellite Broadcasting Co.. Inc. v. F.C.C.,

824 F.2d 1,3 (D.C. Cir. 1987). The Commission may not reject an application for failing to

meet a standard of which the applicant was never previously notified. An agency commits

reversible error when it penalizes an applicant based on standards of which the agency failed to

provide notice. CHM Broadcasting Limited Partnership v. F.C.C., 24 F.3d 1453, 1457 (D.C. Cir.

1994); see Maxcell Telecom Plus, Inc. v. F.C.C., 815 F.2d 1551, 1560 (D.C. Cir. 1987). The

Commission committed reversible error by denying the Roberts Licensees, a benefit to which
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they earlier had been found qualified, when the denial was based on standards of which the

agency gave no notice.

14. The December 1995 Order set out in a detailed manner the criteria to be satisfied

to merit rejustification of the ElA. 11 FCC Rcd at 1525 (~ 111). Among other things, these

criteria required a certification that facilities due to be constructed by December 15, 1995 had

been constructed. The Roberts Licensees were in compliance with that requirement. They had

another year in which to complete their initial phase of construction. In addition, the Roberts

Licensees met all other announced standards contained in the December 1995 Order. See

Roberts Petition at p. 12 (~16). Thus, the Roberts Licenses filed an ElA rejustification that

should have been granted based on meeting all the December 1995 Order criteria.

15. Neither the December 1995 Order nor Section 90.629 of the Rules gave any

notice that any other construction requirement, and not the December 1995 Order benchmark,

would be the yardstick for rejustification of the EIA. Yet the May 20 Order, without any notice,

applied a different standard. See Roberts Petition, at p. 13 (~ 18).

16. The Commission itself has only recently reaffirmed the principle that holders of

authorizations are entitled to prior notice of the scope and consequences of rules where failure to

comply might result in the loss of valuable license privileges. Al~re~ Cellular En~ineering, 12

FCC Rcd _ (FCC 97-178, released June 3, 1997, p. 14 ~~ 32-33). In Algreg, the Commission

reversed the Review Board's revocation of authorizations for cellular RSA facilities because the

applicable rule had not provided sufficient notice that its violation would subject the permittees

to loss of their authorizations. ld. The Roberts Licensees find themselves in a situation
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comparable to that of the Algreg permittees. The Roberts Licensees confront the possible loss of

privileges, in the form of time critical to the successful implementation of their ErA plan. This

loss of privileges arises directly from the Commission's finding that the Roberts Licensees had

not taken steps to order equipment and begin construction. May 20 Order, at pp. 10-11 (~22). If

the Commission had announced that it would assess EIA rejustification requests based on steps

taken toward construction without regard to the requirements of each individual EIA plan, the

Roberts Licensees could have demonstrated compliance or requested a waiver of the standard for

good cause. But the Commission did not provide actual notice of the standard under which the

Robert Licensees' EIA would, in fact, be measured. See also Salzer v. F.C.C.. supra. As a result

of the Bureau's clearly reversible error, there is a substantial likelihood of the grant of the

Roberts Petition. Virginia Petroleum Jobbers, supra.

B. Disparate Treatment Of Similarly-Situated Applicants
Constitutes Precisely The Type Of Agency Action Prohibited
By the APA.

17. The Roberts Licensees have also demonstrated beyond peradventure that the

Commission has subjected them to different treatment from that accorded similarly-situated

licensees. The D.C. Circuit has specifically warned the Commission not to engage in such

disparate treatment. Green Country Mobilephone. Inc. v. F.C.C., 765 F.2d 235, 237 (D.C. Cir.

1985) ("A 'sometime-yes, sometimes-no, sometimes-maybe policy ... cannot be squared with our

obligations to preclude arbitrary and capricious management of [an agency's] mandate"'); ~

also McElroy Electronics Corp. v. F.C.C., 990 F.2d 1351, 1365 (D.C. Cir. 1993); Melody Music

v. F.C.C., 345 F. 2d 730 (D.C. Cir. 1965). As set forth in the Roberts Petition, the May 20 Order

makes the initiation of construction a key criteria, even though no such construction might be
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required under the original EIA. Even applying this new standard, however, there is no

discernible difference between the situations of the DCL Associates, Inc. ("DCL") and the

Roberts Licensees.2! Yet DCL's EIA rejustification was approved granting two years to complete

implementation, while the Roberts Licensees' rejustification was denied. This blatantly disparate

result is nowhere explained on any basis by the FCC and is not explainable in applying the

standard published by the FCC. The failure to treat similarly-situated applicants in the same

fashion, without any rational explanation, is reversible error. Petroleum Communications. Inc. v.

F.C.C., 22 F.3d 1164, 1172 (D.C. Cir. 1994) ("We have long held that an agency must provide

adequate explanation before it treats similarly situated parties differently.")

18. Even assuming arguendo that the Roberts Licensees could not demonstrate with

some degree of mathematical probability that they will prevail on reconsideration on the issues

outlined above, the serious legal questions raised by them in and of themselves compel grant of

the stay, where as here, the other three factors strongly favor grant of a stay. WashinEton Metro.

Area Transit Comm'n v. Holiday Tours, Inc., supra, 559 F.2d at 843; see also Charlie's Girls, Inc.

v. Revlon, Inc., 483 F.2d 953, 954 (2d Cir. 1973) (per curiam); Costandi v. AAMCO Automatic

Transmissions, Inc., 456 F.2d 941 (9th Cir. 1972).101 As the D.C. Circuit of the U.S. Court of

Appeals has noted, in interpreting the standard enunciated in Virginia Petroleum Jobbers, supra:

An order maintaining the status quo is appropriate when a serious legal question is
presented, when little if any harm will befall other interested persons or the public and

2! DCL had completed construction of only one test site which itself was not a part of the
ErA of DCL. DCL Rejustification, p. 5, Exhibit A.

101 As the Charlie's Girls Court held: One moving for a preliminary injunction assumes the
burden of demonstrating either a combination of probable success and the possibility of
irreparable injury or that serious questions are raised and the balance of hardships tips sharply
in his favor. liL at 954 (emphasis supplied).
261680 10



when denial of the order would inflict irreparable harm on the movant. There is
substantial equity and the need for judicial protection, whether or not movant has shown
a mathematical probability ofsuccess {on the merits}. "

Washin~ton Metro. Area Transit Comm'n v. Holiday Tours, Inc., supra, 559 F.2d at 844

(emphasis supplied).

IV. Failure To Grant Stay Would Irreparably Harm The Roberts Licensees.

19. Irreparable injury is the second factor compelling a tolling of the May 20 Order's

reduced construction period. Vir~inia Petroleum Jobbers, supra. The Commission has held that

such an injury must be certain and great, and must be actual and not theoretical. Private Land

Mobile Radio Services (Consolidation), 1 CR (P&F) 838 (Wireless Bur. 1995). The Roberts

Licensees have clearly suffered such injury.

20. The Roberts Licensees' EIA originally gave them 5 years (i&., until March of the

year 2000) to complete construction and initiate operations of their facilities. The December

1995 Order, which came 9 months after grant of the EIA and before the Roberts Licensees had

even received the bulk of their licenses, indicated that, at best, the extended period would be cut

back severely. Rejustification would give the Roberts Licensees no more than an additional two

years. The Roberts Licensees filed for rejustification, answering each question posed by the

December 1995 Order, with the reasonable expectation that they would now have to compact

their combined business plan into a maximum of two years after rejustification. As noted above,

they complied with the announced standard for receiving that justification.

21. Now, however, as they are bringing facilities on line, despite the uncertainty

created by the pending rejustification request, they are told that they have six months to complete
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construction of the rest of their facilities. Yet through their management agreement

arrangements they have constructed a number of their licensed facilities, have secured financing

and begun a detailed implementation schedule to complete construction prior to May 20, 1999.ill

22. The consequence of the failure to timely complete construction is automatic

cancellation of the authorizations. May 20 Order, at 11 29. Thus, given the impossibility of

completing the construction of all the Roberts Licensees within the drastically-shortened time

period prescribed, the severely-reduced construction deadline now set by the May 20 Order

constitutes an irreparable injury. In the absence of tolling this deadline, this injury will be visited

upon the Roberts Licensees notwithstanding the clear error of the Commission in imposing such

a sanction on the basis of a standard of which the Roberts Licensees had no notice. 121 See Salzer

v. F.C.C., supra.

23. The harm that the Roberts Licensees will suffer is also unquestionably

"irreparable" in that the Roberts Licensees have no remedy at law to compensate for what will be

ill As noted in the Roberts Petition, since the rejustification filing the Roberts Licensees
have entered into management agreements with entities wholly-owned by an established,
publicly-traded SMR operator, to provide for the ongoing construction of the licensed facilities.
Through these agreements the Licensees have gained access to a $5 million financing by
Motorola. Equipment has been ordered, received and has been installed and scheduled for
installation pursuant to the management agreements. Furthermore, certain of Roberts Licensee
stations are now constructed and commercially operational in the cities of Lewiston, Maine;
Pinebluff, Arkansas; Fayetteville, North Carolina; Naples, Florida; Mankato, Minnesota;
Portland, Maine; Bowling Green, Kentucky; Syracuse, New York and Baton Rouge, Louisiana.
Additional commercial operations will be brought on line in the next 90 days in Gulfport,
Mississippi; Bay City, Michigan; Mobile, Alabama; Ft. Myers, Florida; and Lake Charles,
Louisiana.

121 The potential economic Injury resulting from the loss of the Roberts Licensees'
authorizations is far greater than the mere expenditure of funds pending an appeal, which the
Vir~inia Petroleum Jobbers court deemed an insufficient injury. Washington Metro Area Transit
Comm'n v. Holiday Tours, Inc., IDllllil, 559 F.2d at 843, n. 2.
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umecoverable economic losses -- the canceled authorizations and the destruction of their ability

to deploy a wide-area system -- if the Commission fails to act to toll promptly the construction

period. The injury is not merely the loss of profits but the loss of an entire business as a result of

the May 20 Order. Wisconsin Gas. Inc. v. F.E.R.C., 758 F.2d 669, 674 (D.C. Cir. 1985)

("[M]onetary loss may constitute irreparable harm only where the loss threatens the very

existence of the movant's business."). See also Washin2ton Metro Area Transit Comm'n v.

Holiday Tours. Inc., supra, 559 F.2d at 843 n. 2.

24. The threat of such umecoverable economic loss clearly qualifies as irreparable

harm. Iowa Utilities Board v. F.C.C., 109 F.3d 418, 426 (8th Cir. 1997). The Roberts Licensees

cannot simply bring suit to recover damages. Compare National Ass'n of Broadcasters v. F.C.C.,

554 F.2d 1118, 1122 n. 3 (D.C. Cir. 1976) (FCC licensees entitled to sue to recover fees paid

after regulations overturned). Like the incumbent local exchange carriers who would not be able

to bring suit to recover their loss and thus found entitled to stay by the 8th Circuit, Iowa Utilities

v. F.C.C., 109 F.3d at 426. The Roberts Licensees will not be able to recover business damages

from the Commission for the loss of their authorizations and resulting thwarting of their

wide-area system, even if the Commission later reversed the May 20 Order (or was reversed on

appeal).13! The authorizations would have likely already canceled.

25. The Roberts Licensees clearly have demonstrated that they will suffer an

irreparable injury in the absence of a tolling of the construction period.

13! ~ Toomer v. Witsell, 334 U.S. 385,391-92 (1948) (no adequate remedy at law where
government immune from suit for commercial losses).
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V. The Issuance Of The Stay Will Not Substantially Harm
Other Interested Parties.

26. No interested party will be substantially harmed if the subject request for stay is

granted. The Roberts Licensees have demonstrated the errors of law in the May 20 Order which

would mandate reversal of the order on reconsideration. Moreover, no other applicant has a

vested interest in the forfeiture of the Roberts Licensees' authorizations. See generally

Crosthwait v. F.C.C., 584 F.2d 550, 555 (D.C. Cir. 1978) (applicant has no vested interest in

disqualification of competing applicant, citing Azalea Corp., 31 FCC 2d 561, 563 (1971); see

also RRAD. Inc., 104 FCC 2d 876, 879 (~ 8) (1986) (no applicant had vested interest in

competing applicant's dismissal).

27. Potential bidders on wide-area 800 MHz SMR authorizations will not be

substantially harmed. The presence of the Roberts Licensees will not delay any auction that the

Commission might schedule as the Commission must allow all other rejustifications which were

granted to run their course. As the Commission is well aware, the 800 MHz SMR service is

extremely mature and there are many other incumbents particularly in the more valuable,

metropolitan area locations. Furthermore, the Commission has yet to even issue final rules for

800 MHz SMR auctions, which themselves are likely to be subject to reconsideration and further

litigation. So it is unlikely that any such licenses would be issued before next year. At that point

the Roberts Licensees would be heading into the final year oftheir EIA (as rejustified), while the

new wide-area licensees would have 3 years themselves to meet their first construction

benchmark.
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VI. Grant Of The Requested Stay Is In The Public Interest.

28. The public interest is served by deployment of fully developed 800 MHz SMR

throughout the country. As more fully developed in the Petition for Reconsideration, the Roberts

Licensees focused on identifying and engineering transmitter sites in areas that were

underserved, many in second-tier cities or more rural areas where 800 MHz SMR service was not

widely available. 14/ Indeed, the approach would be of continued assistance to existing, smaller

companies already operating in some of these areas.J2L Providing service to such areas assists the

Commission in carrying out its statutory mandate to provide service to the many states and

communities, 47 U.S.C. § 307(b), not just the larger, more commercially attractive markets. The

public interest represents all these potential users of 800 MHz SMR service. Accordingly, the

public interest would be served by granting a stay to prevent the potential loss of service to

smaller communities to be provided by the Roberts Licensees.

29. In addition, the Roberts Licensees are uniformly small businesses, many owned

and controlled by women, cooperatively working to implement a consolidated business plan,

seeking entry into the competitive telecommunications marketplace. As such, by the

Commission's own admission, they face a continuing array of entry and other barriers not

HI As noted by the Industrial Telecommunications Association, Inc. ("ITA"), "[b]y design,
the proposed systems will accommodate communications requirements in predominantly smaller
markets - markets that are likely to be relegated to second-tier status by larger commercial
providers." Affidavit of Mark E. Crosby in support of Extended Implementation
Re-justification, May 17, 1996.

1,'1 See Letter of James L. Flather, Infrastructure Sales Manager, Motorola Communications
and Electronics, Inc., dated May 13, 1996, Roberts Licensees Extended Implementation
Rejustification, Exhibit 8.
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confronted by large, established telecommunications enterprises. 16
! The public interest is thus

served by the Commission's assisting the Roberts Licensees, in accordance with the mandate of

Section 257 of the Telecom Act.

VII. Conclusion

The Roberts Licensees have demonstrated beyond peradventure that the serious legal

errors by the Bureau compel a stay of the constructing deadline pending actions on their pending

Petition for Reconsideration. Washington Metro Area Transit Comm'n v. Holiday Tours. Inc.,

supra. The December 1995 Order set forth the criteria. The Roberts Licensees met all the

criteria for EIA rejustification contained in the December 1995 Order. Commencement of

construction by December 15, 1995 or even the date of the filing was not one of these criteria.

The Commission cannot now subject the Roberts Licensees to loss of the benefit earlier accorded

them and the possible loss of their authorizations due to the imposition of a new and different

standard without prior notice. Salzer v. F.C.C., supra; Algreg Engineering,~. In addition,

the disparate treatment accorded the Roberts Licensees and is arbitrary and capricious conduct

prohibited by the APA. Petroleum Communications v. F.C.C., IDJP,m; Green County

Mobilephone. Inc. v. F.C.C., supra. Further, the Roberts Licensees have demonstrated the

irreparable injury that they will suffer if the stay is not granted -- loss of their authorizations. No

injury will be suffered by any third party. Finally, the public interest will be served by grant of

the stay because it increases the likelihood of 800 MHz SMR service in smaller markets that

16/ See In the Matter of Section 257 Proceeding to Identify and Eliminate Market Entry
Barriers for Small Businesses (Report), FCC 97-164, released May 8, 1997 ("Small Business
Barriers Report").
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might otherwise receive less competitive service. These factors compel the tolling of the May 20

Order's deadline pending reconsideration of that erroneous decision.

WHEREFORE, in light of the foregoing, the Roberts Licensees request that the

Commission toll the running of the November 20, 1997 EIA construction date stated in the May

20 Order for completion of construction of their 800 MHz SMR authorizations pending action on

the Roberts Licensees Petition For Consideration.

Respectfully submitted,

ROBERTS LICENSEES

Paul C. Besoz
Stephen Diaz Gavin
PATTON BOGGS, L.L.P.
2550 M Street, N.W.
Washington, D.C. 20037
(202) 457-6000

Dated: June 18, 1997
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CERTIFICATE OF SERVICE

I hereby certify that on this 18th day of June 1997, I have caused to be served a true and
correct copy of the foregoing "EXPEDITED PETITION FOR TOLLING OF
CONSTRUCTION DEADLINE OF ROBERTS LICENSEES" by hand delivery to the
following individual:

Daniel Phythyon, Chief
Wireless Telecommunications Bureau
Federal Communications Commission
1919 M Street, N.W., Room 808
Washington, D.C. 20554


